
 

 

 
 
EPA  CLEANUP ACTIVITIES       
 
 
Basic Site Information—2018 
 

The scope of work in 2018 involves  

placement of the eco-layer in the 

Island Area and the ABD as well as 

site restoration.  Hydraulic dredging, 

processing and off-site disposal of 

sediment containing mainly mercury 

and lead in a 36-acre area within 

Pompton Lake called the Acid 

Brook Delta (ABD) is complete.  

The work will be performed by The 

Chemours Company FC, LLC., 

through its contractor, Sevenson 

Environmental Services with EPA/

NJDEP oversight. 
 
Further information/contacts: 
 
Borough of Pompton Lakes 
http://www.pomptonlakesgov.com 

 

EPA Remedial Project Manager 
Perry Katz 

(212) 637-4426  

katz.ira-perry@epa.gov 

 
EPA Community Involvement  
Coordinator 

Pat Seppi 

(646) 369-0068 

seppi.pat@epa.gov 

 

EPA continues its presence at 

Borough Hall Thursdays from 

10a.m. till 4p.m. 

EPA’s 86th update is to inform the community of the progress of activities 
related to the dredging performed on the 36-acre portion of the Pompton 
Lake Study Area known as the Acid Brook Delta (ABD).   
 
Activities performed (week of June 18th): 
 Continued mechanical placement of the eco-layer (i.e. sand) material in 

the eastern portion of the ABD. 
 Continued restoration work associated with Uplands Soil Areas, ABD 

shoreline and Acid Brook. 
 Continued eco-layer placement and restoration (including plantings) in 

Island Area. 
 Continued demobilization of equipment no longer needed on-site. 
 Lake turbidity/ perimeter air (dust) monitoring continues for eco-layer 

placement/restoration —  monitoring data posted at 
www.pomptonlakesworks.com/pompton-lake-project/environmental-
monitoring. 

 
Activities scheduled (week of June 25th):  
 Continue placement of ecological layer  (4-inch lift) via mechanical 

means within the ABD. 
 Continue activities on-site for restoration of Upland Soil Areas, ABD 

shoreline, and Acid Brook. 
 Continue eco-layer placement and restoration activities at Island Area 
 Continue equipment demobilization. 
 Receive trucks for delivery of material (eco-layer, backfill, top soil) on 

a daily basis. 
 Continue routine inspection of site work areas per approved permits 

and for safety purposes.  
 Continue lake turbidity/perimeter air (dust) monitoring. 
 
Notes:  
 
THERE WILL BE WORK ON SATURDAY, JUNE 23RD (8 A.M. 
TILL 5 P.M.) INVOLVING GENERAL MAINTENANCE OF 
EQUIPMENT.  THE GATES WILL BE CLOSED TO THE EXTENT 
PRACTICABLE.   
 
THE PROGRESS OF THE ECO-LAYER PLACEMENT IS POSTED 
ON THE AFOREMENTIONED WEBSITE IN A FORMAT SIMI-
LAR TO THE DEPICTION OF THE DREDGING PROGRESS. 
 
PHOTO:  THE FIRST PHOTO IS PLACEMENT OF COARSE MA-
TERIAL ALONG THE EDGE OF THE ISLAND AREA AS PART 
OF ITS RESTORATION.  THE SECOND PHOTO SHOWS PLANT-
INGS BEING PLACED ALONG THE SOUTHWEST SIDE OF ACID 
BROOK. 
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